COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2014

ESTI MATE SUMVARY 11: 14: 44
CONTI D C19314 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19314-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 72.0 DAYS TI VE ALLOW 73 WORK DAYS
|-70 WEST OF FLAGLER PERCENT TI ME: 98. 63 ORI G TI VE ALLOW 70 WORK DAYS
PROJECT NO | MD705- 080
|-70 WEST OF FLAGLER
NAME OF ROAD: 070A
PRQJECT COUNTI ES: LI NCOLN KI T CARSON
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 06/ 24/ 2014 DATE TI ME STARTED 07/22/2013
10170 Church Ranch Wy, Ste. 201 DATE LET 04/ 18/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 25/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/ 2013 DATE ACCEPTED
Viést ni nst er CcO 80021 DATE NOTI CE TO PROCEED 07/ 22/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 9, 803, 425. 54 PARTI Ol PATI NG $ 9, 159, 151. 66 $ 2,330, 529. 22
AWARD PRQIECT AMT: $  8,474,789.10 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 43% TOTAL EARNI NGS 9, 159, 151. 66 2,330, 529. 22
FUNDS AVAI LABLE: $ 644, 273.88 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 159, 151. 66 2,330, 529. 22
TOTAL CLAI VB $ 0.00 RETAI NAGE -127,121. 84 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9,032, 029. 82 2,330, 529. 22
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 9,032, 029. 82 2,330, 529. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,330, 529. 22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19314-BID ESTI MATE RUN 06/ 24/ 2014
PRQJECT: | MD705- 080 ESTI MATE NO 0005 11: 14: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 514, 879. 000 416, 759. 000
Sy 98, 120. 000 161, 898. 00
1. 65000 514, 879. 000 849, 550. 35
0006 202-00240  Rem Asphalt Mat (Pl ani ng) 21, 834. 000 0. 000
SY 21, 834. 000 76, 419. 00
3. 50000 21, 834. 000 76, 419. 00
0010 403-09210 *Stone Matrix Asphal t 71, 658. 080 57, 234. 140
TON 14, 423. 940 1, 363, 062. 33
94. 50000 71, 658. 080 6, 771, 688. 56
0011 403-09210 SMVA 2,463. 740 0. 000
TON 2,463. 740 320, 286. 20
130. 00000 2,463. 740 320, 286. 20
0015 411-10255 Enul sified Asphalt (Sl ow Setting) 26, 200. 000 20, 375. 000
GAL 5, 663. 000 13, 591. 20
2.40000 26, 038. 000 62, 491. 20
0020 614-80385 *Runble Strip 244, 230. 000 0. 000
LF 0. 000 0. 00
0. 10000 0. 000 0. 00
0025 625- 00001 *Construction Surveying (Hourly) 65. 000 65. 000
HOUR 0. 000 0. 00
130. 00000 65. 000 8, 450. 00
0030 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
266, 000. 00000 1. 000 266, 000. 00
0035 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
8, 000. 00000 0. 750 6, 000. 00
0040 627-00005 *Epoxy Pavenent Mar ki ng 1, 100. 000 0. 000
GAL 0. 000 0. 00
68. 25000 0. 000 0. 00
0045 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 1, 350. 000 1, 029. 000
GAL 297. 000 11, 880. 00

40. 00000 1, 326. 000 53, 040. 00



CONTI D C19314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19314-BI D ESTI MATE RUN 06/ 24/ 2014
PRQJECT: | MD705- 080 ESTI MATE NO 0005 11: 14: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 13, 335. 000 0. 000
SF 12, 439. 000 143, 048. 50
11. 50000 12, 439. 000 143, 048. 50
0055 630-00000  *Fl aggi ng 2, 000. 000 1, 395. 000
HOUR 436. 500 11, 065. 28
25. 35000 1, 831. 500 46, 428. 53
0060 630- 00007 *Traffic Control Inspection 55. 000 40. 000
DAY 12. 000 1, 902. 00
158. 50000 52. 000 8,242. 00
0065 630-00012 *Traffic Control Managenent 70. 000 45. 000
DAY 18. 000 9, 900. 00
550. 00000 63. 000 34, 650. 00
0070 630- 80341 *Construction Traffic Sign (Panel Size A) 18. 000 14. 400
EACH 0. 000 0. 00
63. 40000 14. 400 912. 96
0075 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 18. 900
EACH 0. 000 0. 00
74. 00000 18. 900 1, 398. 60
0080 630-80343 *Construction Traffic Sign (Panel Size O 26. 000 4. 500
EACH 0. 000 0. 00
74. 00000 4. 500 333.00
0085 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 000 0. 00
3, 800. 00000 0. 900 3,420.00
0090 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
950. 00000 1. 800 1, 710. 00
0095 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
26. 40000 0. 000 0. 00
0100 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 0. 000 0. 00
28.50000 0. 000 0. 00



CONTI D C19314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19314-BI D ESTI MATE RUN 06/ 24/ 2014
PRQJECT: | MD705- 080 ESTI MATE NO 0005 11: 14: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 630-80380 *Traffic Cone 500. 000 270. 000
EACH 0. 000 0. 00
4. 25000 270. 000 1, 147.50
0110 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0115 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70018 F/ A Roadway Snoot hness | ncentive 490, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 351, 886. 190 297, 900. 740
FA 53, 985. 450 53, 985. 45
1. 00000 351, 886. 190 351, 886. 19
0140 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70025 F/' A Quality Incentive Paynent 128, 861. 040 - 34, 710. 220
FA 163, 571. 260 163, 571. 26
1. 00000 128, 861. 040 128, 861. 04
0150 700- 70031 F/ A | NTERI M SURFACE REPAI R HVA 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70035 F/ A H gh Speed Internet 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19314-BI D ESTI MATE RUN 06/ 24/ 2014
PRQIECT: 1 MD705- 080 ESTI MATE NO 0005 11:14: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0161 900- 00006 Added Item (Dol lar)/ -3,012. 000 -2,932.000
DOL - 80. 000 -80. 00
1. 00000 -3,012. 000 -3,012.00
CAT 0200 CURRENT AMI $ 9,777,225.54% 2,330,529.22% 9,132, 951.63
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0165 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0170 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0175 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
CAT 0400 CURRENT AMI  $ 26, 200. 00 $ 0.00$ 26, 200. 00

PRQJECT TOTAL CURRENT AMI $ 9,803,425.54$ 2,330,529.22$% 9,159, 151. 63



